
Outage Day

Real Time Reliability Study

Outage Implemented

~10 Days Out

Switching Program Review 

and Distribution to 

Reliability Entities Involved

~30 Days Out

Reliability and Contracts 

Impact Assessment

< 60 Days Out

Short Range Process (Page 3) 

≥ 60 Days Out 

Long Range Process (Page 2)

Line Outage Requested By 

WAPA Maintenance
WAPA Construction
Adjacent Reliability Entities

Outage Start Date

Day Ahead

Reliability Study 

Reliability Based Emergency
Outages Are An Exception
To This Process



Long Range Outage Process

*  Internal Outage Coordination  
Outage Forecast Spread Sheet 

Mitigation Options

Outage Start Date
≥ 60 Days

Conflict
?

Short Range Outage 
Process at < 60 Days

No

Outage Forecast Spread Sheet 
Posted on OASIS

* Outage coordinators
OPS Engineering
Transmission Business Unit
Contracts
Construction
Lines / Subs
Scheduling

Yes



Short Range Outage Process

Outage Coordination 
Notifies Adjacent Reliability 
Entities, TBU, Pre-Sched, 
and FRP* for Analysis of
Impacts

(Outage Day)
Outage Implemented

Mitigation Options

Outage Start Date
< 60 Days

Conflict
?

No

(Outage Within 30 Days)

Ops Engineer Study
TBU Contract Analysis
Schedule Curtailment

FRP Mitigation

Post on OASIS

Prepare Switching Program 

Notify

Day Ahead Study

*FRP = Federal Resource Planner

Yes


